



## Leaking Underground Storage Tank Statewide Summary



Description				Status Summary			Jobs
Federal Fund Source	Program Objectives	Recovery Act Funds	Amount of Recovery Act Funds Expended	Federal Deadline	Number of Assessments Completed	Number of Cleanups Completed	Number of FTEs Funded for Apr-Jun 2010
<b>Environmental Protection Agency Leaking Underground Storage Tank</b>	Provides funding to investigate and clean up oil-contaminated soil from leaking underground storage tanks that are contaminating ground water sources, or have the potential to contaminate ground water.	\$3,427,000	\$1.012M	1) Obligate at least 35% of the funds, and expend at least 15% by April 1, 2010. This Deadline was met. 2) All funds will be obligated by September 30, 2011.	Zero completed. Four site assessments have been initiated.	One initiated and completed. Two additional site cleanups have been initiated.	2.82

### Leaking Underground Storage Tank Projects by County

Project Details					Current Status			
County	Project Name	Description	Total Project Cost	Amount Funded by ARRA	Project on Schedule	Project Begin Date	Project Completion	Status Comments
Grays Harbor	<b>You &amp; I Market (Pacific Beach)</b>	Site assessment which includes soil and groundwater sampling to determine the extent of petroleum contamination.	\$80,000 (estimated)	100%	✓	Project started Spring 2010.		Site characterization work plan completed. Implementation of plan awaiting program decision on cost recovery.
Kitsap	<b>Port Orchard Country Junction Store</b>	Site cleanup which includes soil excavation, tank removal and groundwater cleanup.	\$515,000	100%	✓	Project started winter 2009/2010.		Physical cleanup work completed. Awaiting the contractor's final cleanup report.

Project Details					Current Status			
County	Project Name	Description	Total Project Cost	Amount Funded by ARRA	Project on Schedule	Project Begin Date	Project Completion	Status Comments
Kitsap	Hansville General Store	Site cleanup which will include soil excavation and possible groundwater cleanup.	\$550,000 (estimated)	100%	✓	Project started Spring 2010. Physical cleanup work to begin Fall 2010 after summer tourist season ends.		Continuing to work with the City of Hansville on mitigation of waterline and roadway impacts due to proposed cleanup excavation activities.
Pend Oreille	Site 1: Ione Airport; Site 2: Airport Kwik Stop	Site assessment which includes soil and groundwater monitoring to determine the extent of petroleum contamination.	\$220,000 (\$110,000 each site) for assessment. Cost for cleanup to be determined.	100%	✓	Project started winter 2009/2010.		Phase I soil sampling completed. Additional site characterization (Phase 2) being conducted to help develop final cleanup action plan and cost estimates.
Snohomish	Darrington Exxon	Site cleanup which includes soil excavation, tank removal and possible groundwater cleanup.	\$136,000	100%	✓	Site cleanup began fall 2009.	✓	The site cleanup was completed in January 2010.
Whatcom	Blaine Mini Mart	Site assessment which includes soil and groundwater monitoring to determine the extent of petroleum contamination.	\$186,000 for the assessment. Cost for cleanup to be determined.	100%	✓	Project started winter 2009/2010.		Sampling completed. Additional site characterization being conducted to help develop final cleanup action plan and cost estimates.