

Blue Ribbon Panel

Next Steps

Lara Whitely Binder, UW CIG

Meg Chadsey, WA Sea Grant

OA Panel Meeting #3 | *May 23, 2012*



Process Status

Product	Current Status	Major Next Steps
Science summary, Policy tool kit summary	<ul style="list-style-type: none"> • Under development 	<ul style="list-style-type: none"> • Review ready drafts sent to Panel 6/6 • Comments due from Panel 6/29 (extended) • Final draft ready 8/6
Research & monitoring recommendations	<ul style="list-style-type: none"> • Initial thinking underway 	<ul style="list-style-type: none"> • Panel submits initial recs by 6/15 • Prioritized by Panel 7/9 to 7/13 (may change) • Results discussed 7/20 • Final draft (8/6) & approval (9/18)
Policy & other recommendations	<ul style="list-style-type: none"> • Initial thinking underway 	<ul style="list-style-type: none"> • Panel submits initial recs by 6/15 • Initial screening 6/20 • Discuss, prioritize 7/20 • Final draft (8/6) & approval (9/18)
Communications strategy	<ul style="list-style-type: none"> • In development, implementing 	<ul style="list-style-type: none"> • Continue developing and updating panel
Final report	<ul style="list-style-type: none"> • Outline being drafted 	<ul style="list-style-type: none"> • Start drafting mid-July • Panel review 8/23 to 9/6 • Final approval 9/18, edits, due 10/1

White Papers: Next Steps

May:

- Authors continue developing drafts

June:

- **June 6:** Panel members receive drafts for use as a reference while compiling action recommendations.
- **June 7-June 29:** Review by Panel members and external experts. Comments due by June 29.

July/August:

- Authors incorporate feedback on drafts, make edits (scientists also writing final chapter of science summary based on Research & Monitoring recommendations)

August/Sept:

- Final drafts in early August; papers finalized during Sept meeting

Initial Action Recommendations: Next Steps

- **Thurs, May 24 – Fri, June 15:** Panel members draft initial action recommendations for any area, e.g.:
 - Research and monitoring
 - Public education and outreach
 - Policy changes
 - Best management practices
- Online template for collecting recommendations will be emailed to Panel members (will have paper option as well)
- **Mon, June 18 - Tues, June 19:** Initial action ideas synthesized by facilitation team
- **Wed, June 20:** Initial action ideas presented to and discussed by Panel. Initial prioritization at that time.

Information on Recommendations

- **Title and description of recommendation**
- **Geographic Domain**
All coastal areas, Puget Sound, Outer coast, Other, Not applicable
- **Implementation Time Frame**
Near (<5 years), Medium (5 to 10 years), or Long term (10 + years)
- **Implementation Barriers**
- **Programs to Leverage**
Yes, No, Please identify
- **Implementation Partners**
- **Estimated Relative Cost**
Low (e.g., <\$250k), Medium (\$250k to \$1 million), High (>\$1 million),
Don't know, Not applicable
- **Relative Risk of the Action** (a no/low-regrets action?)
Yes, No

Initial Action Recommendations cont'd

- Not expected to know all of this information from the start, and some questions may not apply.
- However, this information will be valuable for Panel discussions and prioritization.
- Several places in the template to provide lengthy information on recommendations .
- Encouraged to solicit the expertise of staff to provide initial action recommendations.

Remaining Meetings

Current work plan; subject to change

Date	Location	Major Objectives
Meeting #4 June 20 9am-4pm	Center for Urban Horticulture 3501 NE 41st Street	<ul style="list-style-type: none">• Initial action recommendations presented, discussed; initial prioritization• Initial discussion on report outline
Meeting #5 July 20 9am-4pm	Parrington Hall University of Washington Seattle campus	<ul style="list-style-type: none">• Panel members continue discussing and reach agreement on final prioritized recommendations.• If possible, Panel members discuss key conclusions and messages for the final report.
Meeting #6 August 8 <i>(if needed)</i> 9am-4pm	Location to be determined (in Seattle)	<ul style="list-style-type: none">• Panel members continue discussion and prioritization of final recommendations for the report <i>(if not reached during the July meeting)</i>
Meeting #7 Sept 18 9am-4pm	Parrington Hall University of Washington Seattle campus	<ul style="list-style-type: none">• Final approval of report content, action recommendations, and other documents by Panel (pending minor edits)
