

State Of Washington
Department Of Ecology
Shorelands and Environmental Assistance Program

Coastal Zone Management
Section 306, 306A, 309 and 6217 Grant

Federal Fiscal Year 2002
Grant Award No: NA17OZ2356

Section "A"

Performance Report
For the period July 1, 2003 through December 31, 2003

3rd Semi-Annual Report

January 31, 2004

Washington Shorelands & Environmental Assistance Program
FFY 2002 Coastal Zone Management Grant
Sections 306/306A/309/6217

Table of Contents

Section A

Chapter 1 -- Section 306

Task 1.1 Coastal Zone Management	3
--	---

Chapter 2 -- Section 309

Task 2.1 Implementation of Legislative Changes to the Shoreline Management Act..	4
--	---

Chapter 3 -- Section 6217

Task 3.1 Managing Nonpoint Pollution in the Coastal Zone	5
--	---

Attachment 1

Performance Report-Local Government Grants	1
--	---

Chapter 1 -- Section 306/306A

Task 1.1 Coastal Zone Management

Technical Support

Information Technical Application Specialist and information system-- We completed the hire of an IT staff person (Chung Lee) and he immediately began to assist the program with the deployment of the new Aquatics Project Tracking System (which tracks 401 permits and Nationwides). During this grant period, he also helped troubleshoot problems with our Shoreline Permit Tracking System and SEPA database.

Development of Additional Outreach for SMA Guidelines-- During this grant period the program printed and distributed several documents related to the adoption of the new shoreline guidelines and published newspaper ads in coastal jurisdictions in order to meet public notice requirements for the rule adoption.

Changes to web site to improve regulatory assistance-- The SEA Program completed improvements to the Office of Regulatory Assistance web site which provides information on a variety of coastal and environmental authorities. The site can be viewed at <http://www.ecy.wa.gov/programs/sea/pac/index.html>

Chapter 2 -- Section 309

Task 2.1 Implementation of Legislative Changes to the Shoreline Management Act

Staff continued to provide advice and guidance to local governments on draft inventory and assessment efforts. Among the numerous jurisdictions were Skagit, Snohomish, Jefferson, Wahkiakum and Whatcom counties, and the cities of Bainbridge Island, Long Beach, and Mukilteo. Continued development of guidance based on lessons learned from these and other assessment efforts. Guidance posted on Shoreline Management Act web site at <http://www.ecy.wa.gov/programs/sea/SMA/index.html>

Chapter 3 -- Section 6217

Task 3.1 Managing Nonpoint Pollution in the Coastal Zone

Shoreline and Environmental Assistance Program Coastal Non-Point Work Plan

SEA-1 Watershed Protection

State lead for the Skagit/Samish River watershed planning efforts. Together with area tribes, local governments, and other stakeholders, completed a draft stream flow protection and water management plan for the Samish River. Coordinated review of the plan within state agencies. Agency lead on the Baker River Hydro-Project alternative relicensing process, which included representing the agency at regular meetings and coordinating with technical staff on stream flow, water quality, and permitting issues. State lead for San Juan watershed planning efforts, which included regular consultations with local planning effort on water-related issues.

ATTACHMENT 1
LOCAL GOVERNMENTS GRANTS

Coastal Zone Management
Washington State Department of Ecology
Local Government Grants – Semi-Annual Progress Report
Reporting Period (7/1/2003 – 12/31/2003)

Recipient	Type	Project Officer	Comments
Bainbridge Island, City of Eagle Harbor Anchoring & Mooring Plan	CZM306 \$15,000 G0300050	Sandra Lange Start 7/1/2002 End 6/30/2003	Project complete.
Bainbridge Island, City of SMP Update – Public Involvement and Ed	CZM306 \$11,500 G0300049	Sandra Lange Start 7/1/2002 End 6/30/2003	Finished grant tasks, Project complete.
Blaine, City of SMP/GMA Update: Inventory	CZM306 \$15,000 G0300023	Barry Wenger Start 7/1/2002 End 6/30/2003	All work under the grant was successfully completed with the timeline extended until Nov 30, 2003. Future Whatcom County work to be integrated.
Bremerton, City of SMP Update – Ph 1 Inventory	CZM306 \$17,000 G0300056	Sandra Lange Start 7/1/2002 End 6/30/2003	Project had difficulties and never started. Eliminated from grant program.
Des Moines, City of SMP Update	CZM306 \$17,000	Sandra Lange End 6/30/04	This SMP update will be funded instead of the eliminated City of Bremerton SMP update.
Island County WSU 02-03 Beach Watchers	CZM306 \$35,000 G0300033	Alice Schisel Start 7/1/2002 End 6/30/2003	All work under the grant was successfully completed by June 30, 2003.
Jefferson County Floodplain & CMZ Delineation	CZM306 \$20,000 G0300089	Cygnia Rapp Start 12/1/02 End: 3/31/04	County is still in the process of completing the work under their grant. The completion date for this project has been extended to 3/31/04

Coastal Zone Management
Washington State Department of Ecology
Local Government Grants – Semi-Annual Progress Report
Reporting Period (7/1/2003 – 12/31/2003)

Recipient	Type	Project Officer	Comments
Long Beach, City of Coastal GIS Resource Inventory	CZM306 \$15,000 G0300039	Cinde Donoghue Start: 7/1/02 End: 6/30/03	This project was completed. 6/30/03
Monroe, City of SMP / GMA / ESA Update and Integration: Ph2	CZM306 \$18,000 G0300022	Alice Schisel Start: 7/1/02 End: 6/30/03	Work under this grant was successfully completed by June 30, 2003.
Pacific County Benson Beach Monitoring Program	CZM306 \$40,000 G0300014	G.Kaminsky Start: 7/1/02 End: 6/30/03	This activity was complete.6/30/03
Pacific County Chinook Park Improvement Plan	CZM306 \$15,000 G0300064	K.VanZwalen- burg Start:10/1/02 End: 11/30/03	Deliverables and final billing were received and the grant has been completed. The Park plan is ready for the County to move forward with permitting.
Pacific County Phase 5:Public Ed + Involvement in Aquatic Pest Management	CZM306 \$35,000 G0300012	Perry Lund Start: 7/1/02 End: 6/30/03	The Coastal Resources Alliance continues to stress the importance of informing the public of their efforts and others in the Spartina Control Program. Newsletters are published regularly and public meetings and workshops give local residents and others an opportunity to learn more about the project
Port Orchard, City of		Sandra Lange Start End	Completed the shoreline inventory which had begun 7/1/2001. Completed 6/30/03
Port Townsend, City Ph 2: SMP Update	CZM306 \$20,000 G0300095	Randy Davis Start: 7/1/02 End: 9/30/03	This project was completed and the final report and all documents submitted in a timely fashion. 6/30/03
Port Townsend, Port Planning: NW Maritime Center	CZM306 \$45,000 G0300024	Jeff Stewart Start: 7/1/02 End: 3/30/03	Completed its final report, and has submitted all documents in a timely fashion. 6/30/03
Skagit County	CZM306 \$40,000	Bob Fritzen	The County completed the inventory work and met all requirements of the grant agreement. All the products

**Coastal Zone Management
Washington State Department of Ecology
Local Government Grants – Semi-Annual Progress Report
Reporting Period (7/1/2003 – 12/31/2003)**

Recipient	Type	Project Officer	Comments
SMP Update + Resource Integration	G0300074	Start: 7/1/02 End: 6/30/03	have been forward to Ecology.
Sultan, City of	CZM306 \$20,000	Alice Schisel	The City successfully completed work under the grant as of 6/30/03.
SMP Update: Ph 1: Inventory	G0300059	Start: 7/1/02 End: 6/30/03	
Thurston Regional Shoreline Inventory	CZM306 \$10,000 G0300001	Randy Davis Start 7/1/02 End: 6/30/03	This project was successfully completed as of 6/30/03