

Rule Development Timeline

Chapter 173-900 WAC Electronic Product Recycling

Action	Phase 1: Administrative Fees and Registration	Phase 2: Remainder of Rule
Planning Phase		
RAD-SMT Briefing	End March/early April	
RDP-Signed by Agency Rules Coordinator	April 28, '06	
CR-101 Filed (DS/Scoping Notice filed in SEPA register, if required)	May 3, '06	October '06
Create listserv	May 3, '06	Done
Mail out notice to interested parties and update web site	May 3, '06	October '06
Drafting/Proposal Phase		
Send out first notification letter and information survey to manufacturers	May 5, '06	N/A
Send draft to advisory committee	June 1, '06	TBD
Advisory Committee meeting 1	June 6, '06	Estimated September '07
Advisory Committee meeting 2	June 23, '06	TBD
Draft Rule to OTS (3 weeks prior to CR-102 filing)	June 28, '06	TBD
CR-102 Filed. (signed by Deputy Director)	July 19, '06	April, 18 '07
Public comment period begins	July 19, '06	April 18, '07
CR-102 Published	August 2, '06	May 2, '07
Public Comment Phase		
First Hearing Date	August 22, '06	May '07 (first possible date is May 22)
Second hearing	August 24, '06	May '07
Last Hearing Date	August 29, '06	May, '07
Close of Comment Period (7 days after last Hearing)	September 7, '06	May, '07
Adoption Phase		
Final Rule to OTS (3 weeks prior to filing CR-103)	October 25, '06	
Adoption Date	November 15, '06	August 22, '07
CR-103 Filed (Implementation Plan, CES, C/B Analysis, Rulemaking Criteria Documentation, if required)	November 15, '06	August 22, '07
Send out billing notice	November 15, '06	November 15, '07
Effective Date	December 16, '06	September 22, '07
180 day cut-off for filing your CR-103	January 29, '07	October 29, '07
Implementation Phase		
Collect Registration and Fees from Manufactures	January 1, '07	January 1, '08
Transporter, Collector, and Processor first registration due.	September 1 '07	Annually thereafter

