








BNSF-SKYKOMISH SITE CLEANUP 2002-2003 EVENTS

Season	Short-Term Cleanup	Long-Term Cleanup
 Spring '02	Design for Phase 2 of the barrier wall project (installed in 2001 to address petroleum seeping into the river)	Finish investigation of contamination
 Summer '02	Phase 2 of the barrier wall project	Begin drafting of the Feasibility Study (develops cleanup options)
	July: Ecology meeting to discuss what contamination was found and upgrades to the barrier wall oil recovery system	
	August: Construction period	
 Fall '02	Barrier wall monitoring ongoing	Propose cleanup options September-December: Ecology meetings to discuss cleanup options and any concerns you may have about the cleanup
 Winter '02-'03	Barrier wall monitoring ongoing	Public comment period on investigation and cleanup options February: Formal public meeting and 30-day comment period on the Remedial Investigation/ Feasibility Study
 2003	Barrier wall monitoring ongoing	Ecology chooses cleanup options and cleanup plans begin (develop Cleanup Action Plan and Consent Decree)

For more information: Rebekah Padgett, Ecology's Public Involvement Specialist
 Phone: 425/649-7257 E-mail: rp461@ecy.wa.gov

Ecology is an equal-opportunity agency. If you have special accommodation needs, contact Rebekah Padgett at 425/649-7257 (Voice) or 425/649-4259 (TDD)

May 2002