








BNSF-SKYKOMISH SITE CLEANUP 2003-2004 EVENTS

Season	Short-Term Cleanup	Long-Term Cleanup
 Winter '02-'03	Barrier wall (installed in 2001 to address petroleum seeping into the river) monitoring and oil recovery ongoing	Propose cleanup options December 2: Ecology meeting to discuss cleanup options and any concerns you may have about the cleanup February 27: Ecology meeting to discuss institutional controls and any concerns you may have about the cleanup
 Spring '03	Barrier wall monitoring and oil recovery ongoing	Preparation for Feasibility Study Report (describes cleanup options)/Environmental Impact Statement (EIS)
 Summer '03	Barrier wall monitoring and oil recovery ongoing	Public comment period on investigation and cleanup options August/September: Formal public meeting and 30-day comment period on draft Remedial Investigation and Feasibility Study/EIS
 Fall '03	Barrier wall monitoring and oil recovery ongoing	Finalize Remedial Investigation & Feasibility Study/EIS Cleanup planning begins (develop Cleanup Action Plan and Consent Decree)
 2004	Barrier wall monitoring and oil recovery ongoing	Ecology chooses cleanup options Summer/Fall: Formal public meeting and 30-day comment period on draft Cleanup Action Plan and Consent Decree

For more information: Rebekah Padgett, Ecology's Public Involvement Specialist

Phone: 425/649-7257

E-mail: rp461@ecy.wa.gov

For special accommodation needs or language translation assistance, call Rebekah Padgett at 425/649-7257 (Voice) or 711 or (800) 833-8973 (TTY)
Ecology is an equal opportunity agency.

January 2003