

TABLE OF CONTENTS

1.0	INTRODUCTION
1.1	PURPOSE
1.2	TACOMA SMELTER PLUME BACKGROUND
1.3	AREA-WIDE TASK FORCE
1.4	AREA-WIDE SOIL CONTAMINATION STRATEGY
1.5	SOIL SAFETY PROGRAM
2.0	TACOMA SMELTER PLUME PROJECT PLANNING GUIDANCE
2.1	VISION FOR SUSTAINABILITY
2.2	OBJECTIVES
2.3	PRIORITIES
2.3.1	CONSIDERATIONS
2.4	FUNDING & PARTNERSHIPS
3.0	<u>OBJECTIVE 1: IMPROVE PUBLIC AWARENESS</u>
3.1	GOALS
3.2	IMPLEMENTATION STEPS
3.3	EVALUATION
4.0	<u>OBJECTIVE 2: CHARACTERIZE SOIL AND IMPLEMENT PROTECTIVE MEASURES</u>
4.1	GOALS
4.2	IMPLEMENTATION STEPS
4.3	EVALUATION
5.0	<u>OBJECTIVE 3: IMPROVE INSTITUTIONAL CAPABILITIES</u>
5.1	GOALS
5.2	IMPLEMENTATION STEPS
5.3	EVALUATION
6.0	OTHER ACTIVITIES
6.1	PHYTOREMEDIATION STUDY
6.1.1	GOALS
6.1.2	IMPLEMENTATION STEPS
6.1.3	EVALUATION
7.0	PROJECT EVALUATION

FIGURES

FIGURE 1	TACOMA SMELTER PLUME FOOTPRINT
FIGURE 2	SOIL SAFETY PROGRAM SERVICE AREA

TABLES

TABLE 1	MODERATE AND HIGH CONCENTRATIONS OF ARSENIC AND LEAD
TABLE 2	ELEMENTS OF IMPLEMENTATION STRATEGY

LIST OF APPENDICES

APPENDIX A	AREA-WIDE SOIL CONTAMINATION TASK FORCE REPORT – EXECUTIVE SUMMARY (JUNE 30, 2003)
APPENDIX B	AREA-WIDE SOIL CONTAMINATION STRATEGY: IMPLEMENTATION OF TASK FORCE RECOMMENDATIONS (OCTOBER 1, 2003)
APPENDIX C	IMPLEMENTATION OF THE AREA-WIDE SOIL CONTAMINATION STRATEGY FOR WASHINGTON STATE <i>(In progress)</i>
APPENDIX D	SOIL SAFETY PROGRAM DESIGN APRIL, 2006
APPENDIX E	GENERAL TIMELINES- OBJECTIVES 1-3
APPENDIX F	PUBLIC HEALTH-SEATTLE & KING COUNTY WORKPLAN (GRANT SCOPE OF WORK)
APPENDIX G	TACOMA-PIERCE COUNTY HEALTH DEPARTMENT WORKPLAN (GRANT SCOPE OF WORK)
APPENDIX H	THURSTON COUNTY HEALTH DEPARTMENT WORKPLAN (GRANT SCOPE OF WORK)
APPENDIX I	ECOLOGY WORKPLAN