

DRAFT REMEDIAL ACTION WORK PLAN
GLADE ROAD FACILITY
PASCO, WASHINGTON

Prepared for
Western Farm Service
January 8, 2004

Prepared by
Maul Foster & Alongi, Inc.
19401 40th Avenue West, Suite 310
Lynnwood, Washington 98036

Project 0030.01.02

Draft Remedial Action Work Plan, Glade Road Facility, Pasco, Washington

The material and data in this report were prepared under the supervision and direction of the undersigned.

Maul Foster & Alongi, Inc.

James D.G. Peale, L.H.G.
Senior Hydrogeologist

Michael D. Staton, R.G.
Environmental Group Manager,
SLR International Corp.

CONTENTS

LIST OF FIGURES	iv
1 INTRODUCTION	1-1
2 BACKGROUND	2-1
2.1 General Site Information	2-1
2.2 Site Geology and Hydrogeology	2-2
2.3 Contaminants of Concern	2-3
3 PLANNED REMEDIAL ACTION	3-1
3.1 Excavate Dinoseb-Impacted Soil – Former Wash Pad Area	3-1
3.2 Install Asphalt Caps	3-2
3.3 Monitor Natural Attenuation of Impacted Groundwater	3-3
4 DELIVERABLES	4-1
4.1 Progress Reports	4-1
4.2 Remedial Action Report	4-1
4.3 Groundwater Sampling Reports	4-1
5 SCHEDULE	5-1
REFERENCES	
FIGURES	
APPENDIX A SAMPLING AND ANALYSIS PLAN	
APPENDIX B HEALTH AND SAFETY PLAN	
APPENDIX C ENGINEERING DESIGN REPORT	
APPENDIX D OPERATION AND MAINTENANCE PLAN	

LIST OF FIGURES

Following Text:

Figures

- 1 Site Location Map
- 2 Soil COC Concentrations Greater Than Site Cleanup Levels
- 3 Estimated Areas of Impacted Soil – Former Helicopter Pad Area
- 4 Planned Shallow Monitoring Well Locations
- 5 Planned Minimum Area of Soil Excavation
- 6 Estimated Areas of Impacted Soil – Eastern Part of Site
- 7 Planned Areas of Asphalt Caps – Former Helicopter Pad Area
- 8 Estimated Area of Impacted Soil – Former Open-Top Tank Area

1 INTRODUCTION

On October 1, 2003, Crop Production Services, Inc. (CPS) entered into Agreed Order No. 03TCPER-5649 (Agreed Order) with the Washington Department of Ecology (Ecology) to conduct a remedial action at the Glade Road facility (site) near Pasco, Washington. The remedial action will be conducted in general accordance with the Final Cleanup Action Plan (CAP). The objectives of the remedial action are: 1) to remove the dinoseb-impacted soil that is in contact with groundwater (source of impacted groundwater), 2) to prevent direct contact with the shallow impacted soils, 3) to eliminate storm water infiltration through the impacted soils, and 4) to monitor the natural attenuation of the dinoseb- and nitrate-impacted groundwater.

This Work Plan describes the remedial action for the site. The remedial action was initially developed and evaluated during a feasibility study (FS) that was conducted during 2002 (MFA, 2002). Based on the results of an additional assessment of the soil near the former wash pad that was conducted in June 2003 (MFA, 2003), the remedial action scope of work was refined.