

4 DELIVERABLES

4.1 Progress Reports

Progress reports will be submitted to Ecology on a semi-annual basis and will consist of:

- A list of the previous six month's activities
- A description of any deviations from the CAP or this Work Plan
- A description of any deviations from the schedule and any planned deviations in the coming six months
- Plans for recovering lost time and complying with the schedule

4.2 Remedial Action Report

Following completion of the soil excavation and capping activities, a Draft Remedial Action Report will be prepared that describes the soil excavation, capping, and well installation activities. The report will present the field data, the validated soil sample analytical data, and the validated groundwater sample analytical data from the first semi-annual sampling event. After receiving comments from Ecology concerning the draft report, a Final Remedial Action Report will be prepared.

4.3 Groundwater Sampling Reports

After completing the second semi-annual groundwater sampling event and each of the subsequent annual, semi-annual, and quarterly sampling events, a groundwater sampling report will be prepared and submitted to Ecology. Each report will describe the field activities and present the field data and the validated sample analytical data.