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Application for a 2015-2017 Floodplains by Design Project Grant

Submitted applications will be rated to create a ranked list in support of
Ecology’s FY 2015-2017 Floodplains by Design budget request.

Applications must be submitted electronically via email to Ecology by 5:00 pm, September 8,
2014. Send applications to:

Adam Sant at Adam.Sant@ecy.wa.gov

With the Subject line: 2015-2017 Floodplains by Design Project Grant Application

You will receive confirmation that your application has been received by close of business on
September 15.

Applicants must use this form as provided. No alterations will be accepted.

Project Title: Skagit Farms, Fish and Flood Initiative (3Fl) — Phase 2

Organization/Jurisdiction Name:
Contact Name:

Address:

City, State, Zip Code:

Phone:
Email:

Legislative District(s):

County:

WRIA(s):

Congressional District(s):
Specific Project Location:
Major Watershed Project is in:

The Nature Conservancy
Kris Knight, Project Manager
1917 First Avenue

Seattle, WA 98101

360-419-0556
kknight@tnc.org

40

Skagit

Lower Skagit, WRIA 03
2

Skagit River floodplain
Lower Skagit

Full project (or phase proposed herein) should be completed in 3-4 years.
Project Narrative and Budget are limited to 20 pages.
Scope of Work, Schedule, Maps and Photos can be in addition to those 20 pages.
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1. Short Description of Project (500 words or less)

The Skagit River and its delta are generally recognized as being extremely important for
sustaining both salmon and agriculture in Puget Sound. The area is also recognized for being at
risk for destructive flooding. Balancing the need to sustain agriculture while finding ways to
recover endangered salmon and protect farms and communities from destructive flooding is a
challenge being addressed by numerous natural resource and agriculture organizations,
including those uniting to resolve these issues under the Farm, Fish and Floods Initiative (3FI)
project.

The 2005 Skagit Chinook Recovery Plan (Recovery Plan) calls for a 60% increase in tidal delta
rearing habitat for Chinook salmon equating to an additional 1.35M smolts annually (Beamer
2005). Using the Skagit Chinook Plan Model, it has been estimated that this goal will require
approximately 2,700 acres of restored estuary. Since 2005, approximately 500 acres of critical
estuarine habitat have been restored. The vast majority of this work has occurred on public and
tribal lands, while the bulk of future restored habitat will require the conversion of private
lands, much of it agricultural, for which the level of support is unknown. The Skagit River Delta
is home to the largest and most robust agricultural industry in Puget Sound. Sustaining this
industry is a key to the economic viability of agriculture in Skagit County as well as maintaining
a way of life important to citizens of the Skagit Valley.

3Fl is a partnership effort including Skagit County, Skagit Conservation District, Skagit Dike
Partnership, Western Washington Agricultural Association (WWAA), Skagitonians to Preserve
Farmland (SPF), The Nature Conservancy (TNC), Washington Department of Fish and Wildlife
(WDFW), and the National Oceanic and Atmospheric Administration (NOAA). These partners
have organized under a signed Memorandum of Understanding (MOU) (Attachment 2) and
work as a 3Fl Oversight Team agreeing to collaborate to achieve the following mission:

To create and advance mutually beneficial strategies that support the long-
term viability of agriculture and salmon while reducing the risks of destructive
floods.

Phase 1 of the 3FI, funded through a Department of Ecology National Estuary Program grant,
will be completed by December 31, 2014. Under the Phase 1 award, the project partners
developed a scope of work for hydrodynamic modeling and an Alternative Analysis tool to rank
projects for multiple benefits such as salmon recovery, flood risk reduction, and improvement
to flood and agricultural infrastructure, while minimizing impacts to farmland. In addition, the
project partners developed a Skagit Delta Farmland Preservation Strategy and an Analysis of
Skagit County’s Agro-Industrial Cluster.

As described in this proposal, TNC is seeking $397,075 in funding toward Phase 2 of the 3FI
effort. The work described in this proposal includes completing hydrodynamic modeling in the
Skagit Delta and using the results from the modeling effort, completing the Alternatives
Analysis tool to rank potential projects within the Skagit Delta for farm, fish and flood benefits
while minimizing impacts to the agricultural industry. Finally, WWAA will conduct outreach to
landowners to assess ability and opportunities for taking part in these projects.




2. Flood hazard / risk reduction (60 points)

As mentioned above, the Skagit Delta is at risk for destructive flooding. Between 1990 and 2007
the total damage caused by floods was more than $84M (EcoNorthwest 2012). One of the
stated goals for 3Fl is to reduce the risk of destructive flooding in the Skagit Delta by
implementing flood risk reduction alternatives consistent with the 3FI mission. During Phase 1
of the 3FI effort, a Skagit Delta Hydrodynamic Modeling Team (SHDM Team) was assembled to:
1) develop a scope of work for hydrodynamic modeling in the Skagit Delta; and 2) to develop an
Alternatives Analysis tool, or “scorecard”, that could be used to rank future projects in the
Skagit Delta for farm, fish and flood benefits while minimizing the impacts to agriculture. The
SHDM Team is led by WDFW and NOAA and other members included representatives from
WWAA, Skagit County, Dike District 17, Dike District 3, Consolidated Dike, Drainage and
Improvement District 22, TNC, Skagit Conservation District, and the U.S. Geological Survey.

Some of the most exciting work to come out of 3FI Phase 1 has been the effort to understand
where there may be an overlap between conceptual salmon recovery projects and locations
where there may be issues with the levee system. This can be seen in the attached Figures 2 —
5:

e Figure 2 identifies the SHDM project area in the Skagit Delta.

e Figure 3 identifies the salmon recovery projects identified within the Recovery Plan.

e Figure 4 shows locations identified by Dike District representatives where levee issues
have been observed.

e Figure 5 depicts conceptual projects that were identified during Phase 1 of the 3FI.
These conceptual projects are examples where Chinook recovery projects and levee
infrastructure improvements could happen together.

The hydrodynamic modeling effort will model projects from the Recovery Plan and these newly
identified projects — twenty-five projects in total. The hydrodynamic modeling work being
proposed will provide information about the level of flood risk reduction that may be provided
by a specific project or group of projects.

Figure 1 shows the Alternatives Analysis matrix tool developed by the SHDM Team to be
completed as part of this proposal. Each project or group of projects modeled will be scored for
five different components related to flood risk reduction:

1) Reduces water surface elevation within study area;

2) Reduces levee issues by constructing new engineered levees;

3) Reduces the risk of unplanned levee overtopping;

4) Reduces levee issues associated with scour locations; and

5) Improves agricultural drainage by including a flood flow return structure.

Iltems #1 and #4 above will be informed by the hydrodynamic modeling work while the other
components will be informed by non-modeling activities. The SHDM Team mostly anticipates
localized flood reduction benefits at or near the project locations. Localized benefits would be
specific improvements at project locations as described in items #2-5, which will be
documented through the Alternatives Analysis.




In summary, the hydrodynamic modeling and Alternatives Analysis work being proposed will be
used by local decision makers to understand the flood risk reduction benefit for various on-the-
ground restoration projects in the Skagit Delta. Projects that can demonstrate values for flood
protection will have a better chance for community support compared with projects that are
only beneficial to salmon recovery.

3. Floodplain ecosystem protection or restoration element (60 points)

As previously noted, the 2005 Skagit Chinook Recovery Plan calls for an additional 1.35M smolts
annually, which is estimated to require approximately 2,700 acres of restored estuary including
two connectivity projects. These goals will allow more juvenile Chinook salmon to access
existing estuarine habitat along the Skagit Delta’s bay front, the Swinomish Channel and Padilla
Bay. One of the stated goals of 3Fl is to restore estuary habitats and functions in the tidal Skagit
Delta needed to meet the Recovery Plan goal (approximately 2,700 acres and/or 1.35million
smolts) consistent with the 3Fl mission. The Recovery Plan lists the loss of tidal delta rearing
habitat as the primary limiting factor for Chinook recovery. The 2010 Skagit Watershed Council
Strategic Approach emphasized this by identifying restoration of estuary habitat as a tier 1
target area. However, since 2005, only approximately 500 acres of critical estuarine habitat
have been restored. Both the Recovery Plan and the 2010 Strategic Approach identified the lack
of community support as one of the barriers to estuarine project implementation; with the
Recovery Plan noting, “[long-term restoration projects] are socially complex and resource
intensive so will need to include elements of mutually understood benefits for most, if not all,
interest groups involved.” It should be noted that additional challenges related to estuary
project implementation include the high cost for these complex projects that involve
movement or upgrades to critical infrastructure, complexity of permitting requirements and,
therefore, the extended timeline between project conception to completion.

The work described under this Phase 2 of the 3Fl effort fills the following gaps in knowledge
related to salmon recovery in the Skagit Delta:

1. Data Gap — Landscape Effects of Delta Restoration Projects

The tidal delta of the Skagit River is a highly complex system influenced by channel
connectivity, tidal hydraulics, riverine flows and saltwater mixing. The Recovery Plan goal of
implementing an additional 2,200 acres of estuarine habitat restoration in the delta,
including two significant connectivity projects, has the potential to significantly affect these
dynamics. Major questions exist about the individual and combined effects of estuarine
restoration actions on existing habitat, the distribution of flow between the North and
South forks of the river, sediment processes, salinity mixing zones and the influence of
climate change on these actions. Because there is the potential for implementation of
multiple projects to affect the larger dynamics of the system, it is important to analyze
these collective impacts in order to make informed decisions that help to ensure that the
Recovery Plan can be successfully implemented and to avoid unforeseen impacts/risks. For
this reason, completion of hydrodynamic modeling in the Skagit Delta has been on the
Skagit Watershed Council’s three year work plan for many years




2. Data Gap — Prioritized List of Delta Restoration Projects

The hydrodynamic modeling effort outlined in this proposal will evaluate the multiple
benefits of Skagit Delta restoration projects and using the Alternatives Analysis tool,
develop a prioritized list of projects that will be used to provide information about the costs
and benefits for these projects, increasing the likelihood that a group of projects necessary
to meet Chinook recovery goals can be successfully implemented.

3. Data Gap — Strategy for Achieving the Skagit Chinook Recovery Plan Delta Goals

In the Skagit Delta area, there is currently a data gap related to how the Recovery Plan goal
of 2,700 acres restored will be achieved. While extensive assessment and inventory of the
Skagit watershed has been completed, including the Recovery Plan, only approximately 20%
of the goal has been achieved to date. The remaining 80% of estuary restoration needed
will largely require conversion of private lands, and there is a data gap that remains related
to information needed in order for the local landowners to evaluate participation in
identified Chinook recovery projects. By completing the hydrodynamic modeling and
Alternative Analysis described in this proposal, information will be produced to allow for
conversations with private landowners about ways to maximize benefits from these
projects, minimize deleterious impacts, and garner the support of the community and
property owners. This proposal includes outreach to landowners and stakeholders, such as
Dike and Drainage Districts, as part of a Landowner Feasibility Assessment. WWAA, one of
the partners on the 3Fl Oversight Team, will lead the development and implementation of a
communication and assessment strategy in order to better evaluate and understand the
costs and benefits for private property owners participating in salmon recovery, flood risk
reduction and infrastructure improvement projects. As will be detailed later in this
proposal, part of this communication and assessment strategy will evaluate, measure, and
guantify how identified 3FI projects can minimize impacts to farmland and improve
agricultural infrastructure and provide benefit to the agricultural community.

The specific objectives for this next phase of the 3Fl related to the SHDM Project include:

1) Conduct hydrodynamic modeling to estimate benefits and impacts of individual and
collective project actions;

2) Complete non-modeling data analyses, including generating connectivity and Chinook
smolt estimates, for all newly identified projects and updating Chinook estimates for
existing Recovery Plan projects using updated methodologies that account for increased
channel habitat in marshes adjacent to a restoration site;

3) Complete Alternative Analysis and identify ranking for multiple-benefit projects; and

4) Develop and implement a communications and assessment strategy in order to better
evaluate and understand the costs, benefits and ability for private landowners to participate
in salmon recovery and flood risk reduction projects.

With the assistance of the SHDM Team, TNC, NOAA, and WDFW propose to complete the
objectives above over a two year period. In addition to these organizations, the SHDM Team
includes, Western Washington Agricultural Association, Dike District 3, Dike District 17, Dike
and Drainage District 22, USGS, Skagit County, and the Skagit Conservation District. TNC, NOAA,
WDFW, and the SHDM Team will work with Pacific Northwest National Laboratory (PNNL) to




complete the hydrodynamic modeling effort to provide data for the Alternatives Analysis. The
Skagit River System Cooperative (SRSC) will be contracted to produce landscape connectivity,
Chinook smolt production numbers, and channel area projections using updated methodology
for all newly identified projects and for relevant projects from the Chinook Recovery Plan. This
data will be incorporated into the Alternative Analysis. Other data to populate the Alternative
Analysis and efforts to update information about potential projects will be gathered by TNC,
NOAA and WDFW.

As described, the Alternative Analysis (Figure 1) is comprised of three goals with an associated
set of specific objectives and their measurable indicators against which all projects can be
evaluated (Table 1). Each interest group (farms, fish and floods) has one goal and set of
objectives and indicators. Each interest also receives equal weight (100 points) in the
Alternative Analysis, allowing the SHDM Team to understand how a project contributes to
individual and multiple interests. The Alternative Analysis and other SHDM Team work products
have been distributed for review and comment in order to ensure that they are supported by
various interest groups. As the Alternatives Analysis effort is completed through the proposed
process, the results will be distributed again for review and comment.

Table 1. Goals, objectives and indicators for each interest group under the Alternative Analysis. Indicators
highlighted in blue require modeling to estimate that data and those in green non-modeling analyses.

Fish Goal: Restore Sufficient Estuary Habitat to Produce 1.35 Million Smolts

OBJECTIVES INDICATORS

1. Increase Area Subject to Natural Tidal and Riverine Processes. Modeling: Total project area with restored processes

2. Increase Area of Tidal and Riverine Channels Suitable To Chinook Rearing Fry. |Total number of acre-hours suitable habitat predicted

Steady state predictions of channel area

. Increase Chinook Smolt Production Estimated new smolts produced annually

. Increase the Landscape Connectivity Index of connectivity summed across study area

. Enhance Valued Nearshore Rearing Habitats By Reducing Sediment Impacts. |H,M,L potential for increased sediment storage

o |u|s|w

. Maintain and/or Improve Diversity of Tidal Marsh Habitats. Diveristy metric of habitat types across elevation gradient

Flood Goal: Reduce Flood Damages and Risks to Safety

OBIJECTIVES INDICATORS

1. Reduce Water Surface Elevation Within the Study Area. Local flood stage relative to existing conditions

2. Reduce Risk of Levee Failure By Constructing New Engineered Levees. Linear feet of replaced or relocated levee in known risk locations

3. Reduce Risk of Unplanned Levee Overtopping. Replaced or relocated levee/sea dike in known overtopping locations

4. Reduce Risk of Levee Failure Associated with Scour Locations. Includes a known scour site or one predicted by model under existing conditions
5. Improve Agriculture Flood Drainage Project site includes a flood flow return site identified by CDD#22 & Skagit County

Farm Goal: Protect Short and Long Term Viability of Agriculture

OBJECTIVES INDICATORS

1. Minimize Conversion of Farmland. Acres of converted farmland

2. Minimize Conversion of Farmland By Maximizing Smolts Per Acre Restored. Predicted smolts/acre of converted farmland (Fish3/Farm1)
3. Support Tidegate Maintenance Through the TFI Implementation Agreement. TFI credits generated

4. Restore Public Land First. Landownership

5. Minimize Conversion of Protected Farmland Parcels. Overlap with existing farmland easements

As shown in Table 1, the data inputs for several indicators from the Alternative Analysis require
additional work. Four of the indicators (two fish and two flood) require hydrodynamic
modeling. As part of the completion of the Alternatives Analysis, similar to the category to
understand the flood risk reduction benefit, there is a section to score the benefit to Chinook
and other salmon. These categories include: 1) increase area subject to natural tidal and
riverine processes; 2) increase area of tidal and riverine channels suitable to chinook rearing




fry; 3) increase Chinook smolt production; 4) increase landscape connectivity; 5) enhance
valued nearshore rearing habitats by reducing sediment impacts; and 6) maintain and/or
improve diversity of tidal marsh habitats. Scores for these various objectives will be used to
rank the projects for the benefits towards Chinook recovery.

In summary, the efforts proposed will fill the data gaps described above but also play a
significant role in increasing the likelihood for successfully implementing projects that address
multiple values, and work to successfully implement the Recovery Plan in the Skagit Delta.

4. Is your project in a Puget Sound Partnership Priority Floodplain? (5 points)
(Deschutes, Dungeness, Duwamish/Green, Elwha, Hood Canal, Lake Washington, Lower Skagit,
Nisqually, Nooksack, Puyallup, Sauk, Skokomish, Skykomish, Snohomish, Snoqualmie, Stillaguamish,
Upper Skagit)

Answer question 4 here: Yes X No

5. Other benefits (40 points)

In addition to restoring estuary habitat and reducing the risk of destructive flooding, another
goal of the 3Fl is to “protect and improve the agricultural land base and infrastructure
consistent with the 3FI mission (secure 20,000 acres of agricultural easements and implement
the Tidegate Fish Initiative and the Drainage Fish Initiative).” The TFI, established in 2010, is
consistent with the Recovery Plan in calling for an additional 1.35 million smolts and/or up to
2,700 acres of estuary habitat to be restored in the Skagit Delta, including private farmland. In
exchange for restored habitat, the TFI allows for credits to be generated from restoration to
allow local drainage districts to repair and replace tidegate infrastructure. This proposal
connects to the 3Fl goal above by developing a better understanding of the improvements to
infrastructure through the Alternatives Analysis and how to ensure that TFl is successful and
credits are available for use.

The Alternatives Analysis includes criteria related to farm benefits and/or impacts informed by
the agricultural representatives on the SHDM Team. Those objectives to be scored include:

1) Minimize conversion of farmland by maximizing smolts per acre restored;

2) Support tidegate maintenance through the TFl implementation Agreement (meaning
projects that earn more TFI credits will receive more points in the Alternatives Analysis);
3) Restore public land first to minimize impacts on private landowners and agricultural
lands;

4) Minimize the conversion of farmland parcels.

In addition, several of the objectives to be scored for flood risk reduction (described above) in
the Alternatives Analysis will provide value to the agricultural community since those efforts
will seek to measure the value of a given project’s relationship to levee improvements or
improvements to agricultural drainage. These could be considered improvements to
agricultural infrastructure but will be scored specific to flood reduction benefits.

Another component of this proposal related to agriculture and the need to better understand
concerns of private landowners involves a Landowner Feasibility Assessment. A communication
and assessment strategy will be developed in order to better understand the costs, benefits and
ability of private property owners to participate in salmon recovery and flood risk reduction
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projects, and if so, under what terms. WWAA will lead an effort, in cooperation with the SHDM
Team, to develop and implement a strategy to reach out to landowners in order to measure
and assess the ability of private landowners to participate in salmon recovery and flood risk
reduction projects identified by the Recovery Plan and the SHDM Project. WWAA has
communicated to landowners at a very high level that maps and models are being developed
for potential restoration project locations. It is now time to move forward with an assessment
focused on specific locations and discussions with the owners of the land being identified
through various planning efforts for salmon recovery, flood risk reduction and infrastructure
improvements.

This landowner outreach effort will be coupled with outreach to dike and drainage district
commissioners about the details of TFl and conversations about the agricultural community’s
options for generating credits under the TFl to maintain tidegate infrastructure. One of the 3Fl
goals is to help implement the TFI to meet the Chinook Recovery goal and provide the
participating drainage districts the credits they need to maintain their infrastructure and
maintain regulatory predictability.

One challenge for 3Fl is to consider how to incentivize private landowners in places that have
high potential for Chinook recovery and flood protection projects to participate in those
projects. One potential option for addressing this challenge and an opportunity to discuss as
part of this Landowner Feasibility Assessment is through the development and implementation
of an Agricultural Easement with a TFI Option. This concept has been recommended in the
Skagit Delta Farmland Preservation Strategy (a product from Phase 1 of the 3Fl). The idea of an
Agricultural Easement with a TFl option has been recommended in order to create an incentive
for a private landowner to participate in estuary restoration through the TFI. A willing
landowner could extinguish development rights on their land and create an option to set aside
all or a portion of their property for future salmon restoration utilizing an Agricultural Easement
with TFI Option. If a salmon restoration project never moves forward on that particular parcel,
the land would remain protected as agricultural land. If the salmon restoration project does
move forward, the landowner would be paid the fair market value for the portion of the parcel
to be converted for the restoration project. The portion of the parcel not converted would
remain as farmland and continued to be farmed. Additionally, the 3FI Skagit Delta Farmland
Preservation Strategy recommends that the TFI Oversight Committee consider upon recording
of an Agricultural Easement with a TFI Option, a percentage of TFl credits be released. The
recommendation is that no more than 15% of credits would be released after all land necessary
for a project has been enrolled under this type of easement. The easement would be held by
the appropriate dike, drainage and improvement district and would offer an alternative to a
standard agricultural easement.

Part of this proposal includes funding for continued facilitation for the 3FI Oversight Team to
continue to develop this concept of an Agricultural Easement with a TFI Option and provide
feedback to work being done during this next phase of 3Fl. Certainly, the Landowner Feasibility
Assessment will be an important way to communicate the broader goals and challenges of the
TFI and 3Fl, but also assess the interest or willingness for landowners to utilize an Agricultural
Easement with a TFI Option.




6. Cost-effectiveness (20 points)

Cost estimates for contractual work related to hydrodynamic modeling and non-modeling
analyses are based on actual bids provided by contractors that are expected to perform the
work and based on scopes of work that have already been developed for these efforts. Because
3-D modeling can be expensive, a step wise and phased modeling approach was developed to
manage costs (see attached scope of work). The approach includes updating the existing Skagit
model with current data and efficient modeling through the use of project groupings and an
elimination process to identifying causes of landscape-level and local effects. The SDHM Team
recognized the potential for climate change to affect the performance and function of the
identified projects and because of this have included in this proposal a modeling phase
designed to specifically evaluate these potential effects. Cost estimates for staff time are based
on time spent working on the 3Fl and SHDM project effort in 2013 and early 2014.

The remainder of the 3Fl project is expected to be completed over multiple phases. Completed
Phase 1 involved several project components:

1) Bringing together 3Fl partners to develop mission and goals and common agenda;

2) Forming the SHDM Team and developing a scope of work for hydrodynamic modeling in
the Skagit Delta and developing the Alternatives Analysis tool;

3) Completion of the Skagit Farmland Preservation Strategy; and

4) Completion of an Analysis of Skagit County’s Agro-Industrial Cluster

Phase 2 will involve completion of the hydrodynamic modeling, the Alternative Analysis, a
landowner feasibility assessment, and work to begin implementation of the Skagit Farmland
Preservation Strategy. This proposal does not include funding to implement the Skagit
Farmland Preservation Strategy; 3F| partners will seek funding from other sources for that body
of work.

Phase 3 will involve actual implementation of estuary restoration, flood risk reduction and
infrastructure improvement projects as well as continued focus towards the Skagit Farmland
Preservation Strategy. Components of estuary and flood risk reduction projects will include
easements and land acquisition, feasibility studies, and engineering designs, and actual
construction and restoration. No funding for Phase 3 is being requested in this proposal.

This proposal is seeking funds to complete a portion of Phase 2 activities, including:

1) Completion of hydrodynamic modeling in the Skagit Delta;

2) Completion of the Alternatives Analysis tool and ranking projects based on farm, fish, and
flood benefits, and;

3) Development and implementation of a landowner feasibility assessment.

7. Long-term cost avoidance: (30 points)
a. Describe how your project minimizes or eliminates future costs for maintenance, operation, or
emergency response. (15 points)

This project seeks to understand the relative benefits of projects in the Skagit Delta for farm,
fish and flood objectives in an effort to ultimately implement projects that rank as priorities and
have landowner support. As mentioned earlier, several objectives to be analyzed that relate to




long term cost avoidance will be: 1) reduce risk of levee issues by constructing new engineered
levees; 2) reduce of risk for unplanned levee overtopping; 3) reduce risk of levee issues
associated with scour locations; and 4) reduce water surface elevation within the study area
(Figure 2).

A study completed by EcoNorthwest in 2012 analyzed the Socioeconomic benefits resulting
from TNC's Fisher Slough project in the Skagit Delta. This project converted approximately 60
acres of private farmland to estuary habitat while also improving flood protection and drainage
and irrigation infrastructure. As part of the project, farmland was permanently preserved near
the project that was at risk for conversion for development. The study estimated a value of
more than $2 million for the abated cost of new infrastructure and reduced cost of flood
damage, and that is likely a low estimate. In addition, while the study could not quantify the risk
of catastrophic failure of old infrastructure but suggested in would like be substantial. The 3FI
has resulted from the success of projects like Fisher Slough in the Skagit Delta and the projects
that the 3FI partners seek to implement through the 3FI will have similar mutual benefits and
therefore long-term cost avoidance benefits.

b. Describe how your project accounts for expected future changes to hydrology, sediment
regimes, or water supply resulting from other floodplain management efforts, land use changes,
extreme weather events, or other causes. (15 points)

The hydrodynamic modeling portion of this proposed project is specifically intended to help
understand the future changes to hydrology and sediment regimes as well as other
components at a landscape scale when large scale restoration projects are implemented within
the Skagit Delta. The tidal delta of the Skagit River is a highly complex system influenced by
channel connectivity, tidal hydraulics, riverine flows and saltwater mixing. The implementation
of an additional 2,200 acres of estuarine habitat restoration in the delta (~500 acres already
implemented), including two significant connectivity projects, has the potential to significantly
affect these dynamics. Major questions exist about the individual and combined effects of
estuarine restoration actions on existing habitat, the distribution of flow between the North
and South fork, sediment processes and salinity mixing zones, and the influence of climate
change on these actions. Some restoration actions or combination of restoration actions could
impact the landscape dynamics of the delta and our ability to achieve recovery goals across the
delta. Because there is the potential for implementation of multiple projects to affect the larger
dynamics of the system, it is important to analyze these collective impacts in order to make
informed decisions that help to ensure that the Recovery Plan can be successfully implemented
and to avoid unforeseen impacts/risks. The SHDM Team identified four important landscape-
level effects to be examined through hydrodynamic modeling. These are as follows:

1. Changes to the North Fork-South Fork distribution of water flow

2. Changes to the distribution of sediment.

3. Changes to salinity mixing zone and location of the salt wedge.

4. Changes to existing habitats.

8. Demonstration of need and support (30 points)
a. Describe how your project is consistent with the intent of existing floodplain management or
habitat recovery plans or is specifically identified through existing plans or work programs.
(Elements of the project may have been developed through more than one planning process.
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Please identify the planning process used for each major element if they are not from a common
plan.) (15 points)

The 3FI goal to restore 2,700 acres of estuary and/or 1.35 million smolts is a goal directly linked
to the Skagit Chinook Recovery Plan. The hydrodynamic modeling effort described in this
proposal has been on the Skagit Watershed Council’s (salmon recovery lead entity) three year
workplan for several years. Both the Recovery Plan and the Skagit Watershed Council’s 2010
Strategic Approach identified the lack of community support as one barrier to estuarine project
implementation; with the Recovery Plan noting, “[long-term restoration projects] are socially
complex and resource intensive so will need to include elements of mutually understood benefits
for most, if not all, interest groups involved.” As described earlier in this proposal, this effort will
eliminate several data gaps that will allow the community at large to better understand the
mutual benefits (or lack of benefits) resulting from the projects that will be modeled.

Answer question 8.a. here: Describe which flood control authorities, Tribal Nations, local
governments, lead entities, key stakeholders or decision-makers representing floodplain interests
located within the river reach or affected by the project have provided letters of support explicitly
endorsing the project and its outcomes for their interests. (15 points)

The following agencies and organizations have signed a MOU agreeing to collaborate and
resolve conflicts in the pursuit of achieving the mission and goals of the 3FI: National Oceanic
and Atmospheric Administration (NOAA), Skagitonians to Preserve Farmland, Skagit
Conservation District, Skagit County, Skagit County Dike Partnership (represented by Dike
District 17), The Nature Conservancy, Washington Department of Fish and Wildlife, and
Western Washington Agricultural Association. It is anticipated that letters of support will be
provided by all these partners as well as the Skagit Watershed Council, the lead entity in the
Skagit watershed, by the deadline of September 22, 2014.

9. Readiness to proceed and complete the proposed phase of the project (25 points)

Phase 2 of the 3Fl is ready to proceed as soon as funding is secured. The partners representing
the 3FI Oversight Team and the SHDM Team have been working towards the 3FI goals since
2012 and wish to build on the products already developed and the successes to date. The work
has been done to develop scope of work for the hydrodynamic modeling and Alternatives
Analysis. Contractors have provided bids for the work and have been selected to move forward.
NOAA, WDFW, TNC and WWAA are prepared to begin work with the SHDM Team and the 3FI
Oversight Team to begin implementation of the proposed work. As mentioned above, this
proposal will be part of Phase 2 of the larger 3FI effort that will ultimately include 3 phases.

10. Pilot project and leverage opportunities (25 points)
a. If applicable, describe how your project could serve as a pilot effort or result in changes
or results with broader impacts to the state. (10 points)

This 3FI proposal and project will serve as an example for how the farm, fish, and flood interests
related to projects can be objectively scored and ranked based on objectives developed by a
multi-disciplinary team. The 3FI partners are hopeful that the larger 3Fl effort will ultimately be
an example of how organizations and agencies can collaborate to achieve mutual goals. This
could be particularly useful in other parts of the state where there are conflicts between farm,
fish and flood interests.
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b. If applicable, describe how your project leverages existing investments, such as SRFB, FCZDs,
Dike Districts, TMDLs, WWRP, ESRP, NEP, and other funding sources. Evidence of this will be
based on the amount and diversity of the leveraged funding sources. (10 points)

This project will leverage the $305,000 investment from the National Estuary Program (NEP)
between 2012 and 2014 along with the additional $105,000 in matching funds, which funded
Phase 1 of 3FI. NOAA will provide match for this proposal for their work in the hydrodynamic
modeling and completion of the Alternatives Analysis providing additional leverage.
Additionally, TNC has submitted a proposal to the Washington State Salmon Recovery Funding
Board (SRFB) for 3FI. If successful (unknown until December 2014), this will provide additional
leverage and ability to further advance 3FI goals.

c. |If applicable, describe how your project addresses inequity or social justice issue by
benefitting underserved communities. (5 points)

Not applicable.

11. Budget (add more tasks as needed).

Other Funding
Amount for Project**
Task Requested from ] Total Cost
" (20% of Total
Ecology .
Cost Minimum)
Task 1--Administration 79,906 - 79,906
Task 2--Hydrodynamic Modeling, Non-
modeling Analyses, and Alternatives 271,069 87,750 358,819
Analysis
Task 3--Landowner Feasibility Study 46,100 11,525 57,625
Total 397,075 99,275 496,350

* Amount requested from Ecology under this grant program

**Qther sources of funding dedicated to this project. Insert narrative below that details what the
source of funding is and whether or not it has been received or applied for but not yet

received. Match must be at least 20% of Total Project cost.

Narrative and/or Table of other funding sources for project, here:

The Nature Conservancy has also submitted a proposal for 3Fl Phase 2 to the Washington State
Salmon Recovery Funding Board (SRFB) to fund the hydrodynamic modeling (though not the
modeling for climate change affects) and Alternatives Analysis efforts. It will not be known until
December 2014 if this SRFB proposal is successful. It is anticipated if proposals to both the SRFB
and Department of Ecology’s Floodplains by Design program are successful, TNC will seek
permission to use a portion of the Floodplains by Design funding to complete components of
the hydrodynamic modeling not funded by SRFB, conduct the landowner feasibility assessment,
and also begin Phase 3 work to conduct engineering and feasibility studies and/or begin seeking
easements for priority projects with landowner support.
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12. SCOPE OF WORK: Please attach a Scope of Work and schedule. If your proposal is a phase
of a larger multi-vear project, please place this proposal in the context of the overall project

and provide preliminary cost projects to complete the project.
See attached Scope of Work.

13. Maps: Please attach at least two (2) maps to your application. The first map should be a vicinity
map and the second should be a map of your project.

See Figures 2 -5 at the end of this document

14. Planting Maintenance/Survival: If your project includes plantings, please provide a description
of how you will ensure plant survival and maintenance.

Not applicable

15. Photos: Photos are not required, but if you think they enhance our understanding of your
application, please include them. We are particularly interested in “before” photos that can be
matched with “after” photos.

Not applicable

16. Executive order 05-05, Archaeological and Cultural Resources (online
at http://www.governor.wa.gov/office/execorders/eoarchive/eo 05-05.pdf) directs state agencies to
review all capital construction projects for potential impacts to cultural resources to make sure that
reasonable action is taken to avoid adverse impacts to these resources. If this grant program is
funded by the 2015 Legislature, successful grant applicants will be required to submit additional
information to Ecology to comply with this Executive Order.

Additional factors in ranking and award: This is a very new funding source. To ensure that projects

meet the objectives of the program, these additional factors will be considered in creating the proposed

funding list:

o Balance of project types: Balance funding ready-to-proceed construction projects with funding pre-
construction activities. This balance in project types is vital to ensuring success over time.

o Geography: There is strong interest in ensuring that projects in all areas of the state receive funding.
e Advancing multi-benefit floodplain management: It isimportant that the project list advance
the principles and practical application of multi-benefit floodplain management. '

Certification

| certify to the best of my knowledge that the information provided above is true and correct and that | am legally
autho;?zed to SIgn and submit this information on behalf of the organization applying for this grant.

‘?/ 5 / 2014

Sngnature ' 7 "VW e Date
/[/fe:-[f;&a ;4- Gzzrmeof/ D&Ipm‘\yéﬁft %kcfvv
Printed name and Title \J

The Natuve Conszryaney

Name of Organization Applying for Grant

13




12/9/2013

SKAGIT DELTA HYDRODYNAMIC MODEL PROJECT - DRAFT ALTERNATIVE ANALYSIS

Indicators highlighted in blue require additional modeling

Figure 1. Alternatives Analysis tool developed by SHDM Team as part of 3Fl Phase 1.
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" o N BASIS FOR Weighting of

5 N N NORMALIZED | Indicators within an
OBJECTIVES INDICATORS o« o o o SCORES o

FISH

Restore Sufficient Estuary Habitat to Produce 1.35 Million Smolts Data Score Data Score Data Score Data Score Maximum |Minimum | Points (weighted)

1. Increase Area Subject to Natural Tidal and Riverine Processes. Total project area with restored processes 14.29

2. Increase Area of Tidal and Riverine Channels Suitable To Chinook Rearing Fry. Total number of acre-hours suitable habitat predicted 14.29

Steady state predictions of channel area 14.29

3. Increase Chinook Smolt Production Estimated new smolts produced annually 14.29

4. Increase the Landscape Connectivity Index of connectivity summed across study area 14.29

5. Enhance Valued Nearshore Rearing Habitats By Reducing Sediment Impacts. H,M,L potential for increased sediment storage 14.29

6. Maintain and/or Improve Diversity of Tidal Marsh Habitats. Diveristy metric of habitat types across elevation gradient 14.29

Total Score

Rank 100

FLOOD

Reduce Flood Damages and Risks to Safety Data Score Data Score Data Score Data Score | Maximum |Minimum | Points d)

1. Reduce Water Surface Elevation Within the Study Area. Flood stage relative to existing conditions 20

2. Reduce Risk of Levee Failure By Constructing New Engineered Levees. Linear feet of replaced or relocated levee in known risk locations 20

3. Reduce Risk of Unplanned Levee Overtopping. Replaced or relocated levee/sea dike in potential overtopping locations 20

4. Reduce Risk Of Levee Failure Associated with Scour Locations. Includes a known scour site or site predicted by model 20

5. Improve Agriculture Flood Drainage Site includes a flood flow return site identified by CDD#22 & Skagit County 20

Total Score

Rank 100

FARM

Protect Short and Long Term Viability of Agriculture Data Score Data Score Data Score Data Score | Maximum [Minimum | Points (weighted)

1. Minimize Conversion of Farmland By Maximizing Smolts Per Acre Restored. Acres of converted farmland 20

2. Minimize Conversion of Farmland By Maximizing Smolts Per Acre Restored. Predicted smolts/acre of converted farmland - Fish3/Farml 20

3. Support Tidegate Maintenance Through the TFI Implementation Agreement. Restoration acres that support TFI credits 20

4. Restore Public Land First. Landownership 20

5. Minimize Conversion of Protected Farmland Parcels. Yes or No whether restoration footprint overlapes esiting farmland easement 20

Total Score

Rank 100

MULTIPLE BENEFITS Maximum |Minimum

Multiple Benefit Total Score

Multiple Benefit Total Score Rank

Balance Between Benefits (F:F:F or standard deviation)




Skagit Delta Hydrodynamic Project Study Area

Skagit Delta Hydrodynamic Project Study Area Data Sources: Aerial Imagery (2013 NAIR),
[ Project Study Area outline Project Study Area (NOAA)

Figure 2. Skagit Delta hydrodynamic project study area.
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Implemented and Proposed Salmon Recovery
Projects from Skagit Chinook Recovery Plan

Skagit Chinook Recovery Plan
{ Projects within SDHP Study Area
! 1. Cottonwood |sland
2. Telgraph Slough 182
F 8 3. McGlinn lsland Causeway
4. Sullivan's Hacienda
5. Rawlins Road
6. Blake's Bottleneck
I 7. Thein Farm
8. North Fork Levee Setback
9. Cross Island Connector
10. Deepwater Slough Phase 2
11. Britt Slough
w 12. South Fork Dike Setback
&l 13. Milltown Island
14_ Wiley Slough
. Fisher Slough
. Firlsland Farm
. Smokehouse Floodplain

T

f \ . i - iy
Land Zoned for Agriculture in Skagit County Potential Areas for Fish Restoration

Land Zoned for Agriculture I Restoration Areas from the
Chinook Recovery Plan as
provided by WDFW
Restoration Areas identified by the
Chinook Recovery Plan already com pleted
or underway

Figure 3. Implemented and potential salmon recovery projects from the Skagit Chinook Recovery Plan.
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Flood Event Levee Issue Map
Lower Skagit River Basin
Skagit County Washington
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Figure 4. Flood event levee issue map for Lower Skagit basin.
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New and Expanded Project Concepts

Draft Project Areas
1. Cottonwood Island Expansion
| 2 East Cottonwood
| 3. TNC South Fork Property
4. South Fork Levee Setback 2
i 5. South Fork Levee Setback 3
: 6. South Fork Levee Setback 4
{ 7.Hall Slough
8. Rawlins Rd Berm Remaoval Expansion

i iy

Land Zoned for Agriculture in Skagit County Potential Project Areas -DRAFT
Land Zoned for Agriculture Hypothetical project areas for
salmon recovery and flood risk reduction

Potential Areas for Flood Protection (not to scale)

Projects from Skagit General Investigation (Gl)

Former levee setback alternatives from Gl;
not propesed as a project but shown fer informaticnal purpeses

Figure 5. New conceptual project areas identified by SHDM Team, some that could address levee issues and
benefit salmon recovery efforts.
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1{i1-0KY Syl M 1 Scope of Work and Timeline

Farms Fish and Flood Initiative — Phase 2

This proposal identifies three tasks:

1) Project Management

2) Hydrodynamic modeling, non-modeling analyses, and the Alternatives Analysis; and
3) A landowner feasibility assessment.

Under Task 1, The Nature Conservancy (TNC) will provide overall project management and
management of the award, if successful. Guided by the Skagit Delta Hydrodynamic Model Team
(SHDM Team), TNC, the National Oceanic Atmospheric Administration (NOAA), and Washington
Department of Fish & Wildlife (WDFW) will co-lead Task 2. Western Washington Agricultural
Association (WWAA) will lead Task 3 efforts. Contractors will complete the hydrodynamic
modeling, portions of the non-modeling analyses, and facilitation of the Alternatives Analysis
with oversight from TNC and NOAA as appropriate.

Task 1 — Project Management

TNC, the RECIPIENT, will provide overall management of the award and develop and manage all
subawards and contracts associated with project work. TNC will assist partners and Task Leads
identified within this scope of work to coordinate and develop deliverables on schedule. The
RECIPIENT will perform the following:

e The RECIPIENT will administer the project. Responsibilities will include, but not be
limited to: maintenance of project records; submittal of payment vouchers, fiscal forms,
and progress reports; compliance with applicable procurement, contracting, and
interlocal agreement requirements; application for, receipt of, and compliance with all
required permits, licenses, easements, or property rights necessary for the project; and
submittal of required deliverables.

e The RECIPIENT will manage the project. Efforts will include conducting, coordinating,
and scheduling project activities and assuring quality control. Every effort will be made
to maintain effective communication with the RECIPIENT's designees; grant managers at
Ecology; all affected local, state, or federal jurisdictions; and any interested individuals
or groups. The RECIPIENT must carry out this project in accordance with any completion
dates outlined in this agreement.

e The RECIPIENT will ensure this project is completed according to the details of this
agreement. The RECIPIENT may elect to use its own forces or it may contract for
professional services necessary to perform and complete project-related work.

Task 1 Deliverables:

e Quarterly progress reports and financial vouchers
e Final project summary report (December 2017)

TNC - Farm, Fish and Flood Initiative Phase 2 1



Task 2 - Hydrodynamic Modeling, Non-modeling Analyses, and Alternatives Analysis

Subtask 2.1 — 2.3 below describe the hydrodynamic modeling work. Subtask 2.1 updates the
existing hydrodynamic model developed by Batelle and establishes baseline conditions. Subtask
2.2 is the evaluation of the data from Subtask 2.1 and includes additional model runs to
evaluate the projects and landscape effects. Subtask 2.3 will be implemented only if climate
change sensitivity is detected. Subtask 2.4 involves the non-modeling analyses work, and
Subtask 2.5 is the completion of the Alternatives Analysis

Subtask 2.1 — Hydrodynamic Modeling Phase 1
2.1.1 Update existing model with recent river bathymetry and other new geometry and
hydraulic data. Run this model to get baseline conditions.
2.1.2 Develop a detailed description of restoration projects involving additional review of
topography, Lidar, and aerial photos sufficient to render them accurately in the model.
2.1.3 Input the geometry for all of the restoration projects into the model and run them
collectively. If water surface elevation data is available (data supplied by an outside source), the
model will be calibrated at selected discharges.
2.1.4 Use the preliminary data from the model run to evaluate the overall effects of the
restoration projects by comparing them to the existing conditions. This step determines
whether there are any system-wide effects which are defined as:
a. Changes in the balance of flow between the north and south forks of the Skagit
River.
b. Changes in the balance of sediment discharge between north and south forks. Since
the model does not directly measure sediment transport, surrogates will be used.
c. Relative changes in salinity and the extent of upstream travel of the salt water
wedge.
d. Pronounced effects on habitat in one fork or the other.

Subtask 2.2 — Hydrodynamic Modeling Phase 2

2.2.1 If there are no system-wide effects, examine local changes to understand the impacts of
the projects and collect data for the Alternatives Analysis. Look for inter-project effects and
remove larger project(s) that might mask the effects of smaller projects. It is assumed that the
data output from this one or multiple runs would let the SHDM Team evaluate the indicators
needed for the Alternative Analysis.

2.2.2 If there are system-wide effects, reduce the model period to focus on when the effects
are most critical and then remove the group that is most likely causing the effects. If the effects
remain, remove the next likely group until the effects are no longer present.

2.2.3 After the groups of influence are identified, remove the largest projects that are likely
causing the effect iterative a maximum of four times until the projects that drive the effect of
interest is identified. Results from these collective runs feed into the Alternative Analysis.

Subtask 2.3 — Hydrodynamic Modeling Phase 3
2.3.1 After full analysis is complete, examine for climate change effects. These conditions
could affect agricultural performance, flood risk, or habitat. If there is a likelihood of deleterious

TNC - Farm, Fish and Flood Initiative Phase 2 2



effects, rerun the existing conditions using the middle estimate of sea level rise and three peak
discharge estimates from climate change predations.

2.3.2 Rerun the same climate change scenario in the model with the proposed projects
running the same boundary conditions.

Subtask 2. 4 — Non-modeling Analyses

2.4.1 Generate data inputs for the 25 identified conceptual projects for four indicators:
Chinook smolt estimates; improvements to landscape connectivity; channel area development;
and habitat diversity.

2.4.2 Finalize the draft GIS data developed during 3FI’'s Phase 1 for all projects.

2.4.3 Obtain the original GIS polygons from Skagit River Systems Cooperative (SRSC) for the
Chinook Recovery Plan projects. Finalize the GIS-based indicator data for all 25 projects.

2.4.4 For all projects not included in the Recovery Plan, contract with SRSC to generate the
local and landscape connectivity, channel area, and Chinook smolt estimates using existing and
updated Skagit Chinook Recovery Plan methods. SRSC to develop a tool for estimating habitat
formed in adjacent marshes. This revised channel area estimate will be used for all relevant
new projects as well as relevant Chinook Recovery Plan projects to produce improved estimates
for Chinook benefit.

Subtask 2.5

2.5.1 After assembling data from Subtask 1 and 2,NOAA, WDFW, and TNC, in cooperation
with the SHDM Team, will complete the Alternative Analysis and rank for their potential to
provide multiple-benefits.

Task 2 Deliverables

e Visuals depicting predicted changes from projects to support outreach.
See http://pugetsound.pnnl.gov/PSGB/PSGB Research/Nearshore Restoration ESRP/N
earshore Restoration Overview.stm for examples from past projects. (June 2016)

e Final modeling report. (June 2016)

e Standardized Chinook benefits report for all projects not in Recovery Plan and Recovery
Plan projects with updated numbers following improved protocols. (June 2016)

e Completed Alternative Analysis for all 25 projects and associated report of results.
(December 2016)

Task 3 — Landowner Feasibility Study

A communication and assessment strategy will be developed and implemented to better
evaluate and understand the costs and benefits for private property owners to participate in
salmon recovery and flood risk reduction projects. WWAA will lead this effort to develop and
implement a strategy to evaluate, measure and assess the costs and benefits for private
property owners to participate in salmon recovery and flood risk reduction projects:

Subtask 3.1

In cooperation with SHDM Team, develop methods and necessary tool or questionnaires for the
study

TNC - Farm, Fish and Flood Initiative Phase 2 3


http://pugetsound.pnnl.gov/PSGB/PSGB_Research/Nearshore_Restoration_ESRP/Nearshore_Restoration_Overview.stm
http://pugetsound.pnnl.gov/PSGB/PSGB_Research/Nearshore_Restoration_ESRP/Nearshore_Restoration_Overview.stm

Subtask 3.2

Develop strategy and materials for landowner meetings and conduct landowner outreach
meetings

Subtask 3.3

Complete a report that details the outcomes of the landowner outreach work including how

this information relates to the project rankings from the Alternatives Analysis (see Subtask 2.5)
and also shares the lessons learned from this study

Deliverables:

e Afinal report to evaluate and understand the ability for private property owners to
participate in salmon recovery and flood risk reduction projects. The report will include
lessons learned through this effort.

Timeline

2015 2016 2017

Qtr3 Qtrd4 [Qtrl Qtr2 Qtr3 Qtrd | Qtr1 Qtr2

Skagit Delta Hydrodynamic Modeling
Non-modeling analyses
Alternatives Analysis

Landowner Feasibility Assessment

TNC - Farm, Fish and Flood Initiative Phase 2 4




Attachment2 - 3FI MOU

Memorandum of Understanding
By and Between

The Nature Conservancy
National Oceanic and Atmospheric Administration
| Skagit County
Skagitonians to Preserve Farmland
Washington Department of Fish & Wildlife
Western Washington Agricultural Association
Dike and Drainage Partnership
Skagit Conservation District

WHEREAS, the purpose of this MOU is to formalize the good faith commitments being
made by each of the parties listed above, in the spirit of collaboration, to achieve the
Farms, Fish and Flood Initiative (3FI) mission; and

WHEREAS, the Skagit Delta represents one of the most valuable landscapes within
Puget Sound in terms of the richness and desirability of its natural resources and critical
habitats and for its diverse agriculture industry with its unique delta infrastructure,
making it one of the most productive agricultural valleys in the country; and

WHEREAS, lands that comprise the Skagit Delta are at the forefront of a host of
contemporary issues involving the need to protect and restore natural resources, recover
endangered species, protect tribal treaty rights, protect property and individual property
rights, and to maintain a viable agricultural industry by protecting a critical mass of
farmland and its flood protection, interior drainage and irrigation infrastructure; and

WHEREAS, the Parties are building upon agreements such as House Bill 1418 Report in
2004, Skagit Tribal/Agricultural Accord signed in 2005, the Drainage Fish Initiative
signed in 2006, the Guidance on WDFW’s Vision for Conservation and Land Acquisition
for the Skagit Delta signed in 2008 and the Tidegate Fish Initiative signed in 2010, and
actions such as the Fisher Slough restoration and flood protection project, which
collectively have allowed for increased trust and collaboration to protect and enhance
natural resources and a critical mass of farmland and its infrastructure in the Skagit Delta;
and

WHEREAS, this Memorandum of Understanding represents good faith commitments
which are being made by each of the parties, in the spirit of collaboration, to achieve the
3FI mission which is to create and advance mutually beneficial strategies that support the
long-term viability of agriculture and salmon while reducing the risk of destructive
floods; and

WHEREAS, the 3FI partners all share the same core values of forging relationships and
solutions based on mutual benefit and trust; collaborating to ensure all goals are met to
achieve the 3FI mission; practicing humility, openness and creativity in exploring ideas

FINAL e
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and solutions; respecting confidentiality; treating all 3FI partner’s interests equally;
honoring tribal treaty rights and sovereignty; respecting the needs, values and cultures of
local communities; respecting private property rights and working with willing
landowners; and

WHEREAS, the Purpose of this Memorandum of Understanding is to establish a
framework for how the parties will collaborate and resolve conflicts in the pursuit of
achieving the mission and goals of the 3FI.

NOW THEREFORE BE IT RESOLVED, This Memorandum of Understanding
reflects the collective desire of the Parties to work together to achieve the mission and
goals of the 3FI under the framework described in Appendix A of this Memorandum of
Understanding which may be amended from time to time by the Parties.
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DATED this O day of ﬂpri\

."\\fa. Pd’f,!/
s 4

Clerk of the Board
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Approved as to form: =

gz ¢4/ 13
il Depu-?ffrfse?cuting Attorney

Approved as to indemnification:
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isk Manager

A:Zj as to budget:

Budget & Finance Dlréétor
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BOARD OF COUNTY
COMMISSIONERS
SKAGIT COUNTY, WASHINGTON

Sharon D. Dillon, Chair
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Ron Wesen, Commissjoner

'Kenneth A. Dahlstedt, Commlssmner

For contracts under $5,000:
Authorization per Resolution R20030146

County Administrator




APPROVED BY SKAGITONIANS TO PRESERVE FARMLAND’S BOARD OF
DIRECTORS
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APPROVED BY WESTERN WASHINGTON AGRICULTURAL
ASSOCIATION’S BOARD OF DIRECTORS

Th1s L% Pay of /—@Zf 20 [ 5
vi/wL'/_/;z QG’LW\AW

\_Cuttis Johnson, _:Premdent

w
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APPROVED BY THE NATURE CONSERVANCY’S WASHINGTON STATE
DIRECTOR

This \3O£ Day of% 20i
Mo S

Mike Stevens, Washington State Director
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APPROVED BY SKAGIT COUNTY DIKE AND DRAINAGE PARTNERSHIP

This__/ &  Dayof _/Wa,7 2073

17 = . o
eonard Eliason, Commissioner
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APPROVED BY WASHINGTON DEPARTMENT OF FISH AND WILDLIFE

This ZZ,E Day of F@B 20 )3

/27

Bob Everitt; Regional Director
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APPROVED BY NATIONAL OCEANIC AND ATMOSPHERIC
ADMINISTRATION

This 72 Day of A{\)K\ 2013

e .
\__ (Lo /Z/:L %ﬂ/‘/ %K

Jennifer A.[Stege( Ol

Northwest & Alaska Regional Supervisor for Restoration Center

FINAL 9.
Farms, Fish and Floods Initiative
Memorandum of Understanding




APPROVED BY SKAGIT CONSERVATION DISTRICT

_ /6™ Dayof April 2013

=/5Zézﬂ %44

Paul Blau, Chairman
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Appendix A

Section 1 - Farms Fish and Flood Initiative (3FI) Mission

To create and advance mutually beneficial strategies that support the long-term viability
of agriculture and salmon while reducing the risks of destructive floods.

Section 2 - Farms Fish and Flood Initiative Goals

The Parties to this MOU agree to collaborate to help achieve the following three (3)
goals.

e Goal 1: Restore estuary habitats and functions in the tidal Skagit Delta needed to
meet the Skagit Chinook Recovery Plan goal (approximately 2,700 acres and/or
1.35 million smolts) consistent with the 3FI mission.

e Goal 2: Reduce the risk of destructive flooding in the Skagit Delta by
implementing flood risk reduction alternatives consistent with the 3FI mission.

e Goal 3: Protect and improve the agricultural land base and infrastructure
consistent with the 3FI mission (secure 20,000 acres of agricultural easements and
implement the Tidegate Fish and Drainage Fish Initiatives).

Section 3 - Farms Fish and Flood Initiative Project Area

The project area covered under this MOU generally includes all lands downstream of the
City of Sedro-Woolley.

Section 4 - Core Values

The Parties to this MOU agree to honor and hold the following values as a demonstration
and commitment to each other in order to achieve the goals of the 3FI

Forge relationships and solutions based on mutual benefit and trust.
Collaborate to ensure all goals are met to achieve 3FI Mission.

Practice humility, openness and creativity in exploring ideas and solutions.
Respect confidentiality.

Treat 3F1 partner interests equally.

Respect the needs, values and cultures of local communities.

Respect private property rights and work with willing landowners.

Honor treaty rights and tribal sovereignty

90 2 ION Lh o 09 B =

Section 5 - Decision Making

The Parties to this MOU agree to strive for consensus on all decisions. Where this is not
possible the parties agree to employ the process described in the Modified Consensus
Decision Tree attached hereto as Exhibit A.

FINAL -11-
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Section 6 — Voluntary Participation

1) Parties to this MOU agree to work together voluntarily in a collaborative manner.

2) Parties may terminate their participation in writing, in 3FI and the 3FI MOU at
any time.

FINAL . -12-
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Exhibit A

THE 3FI APPROACHTO DECISION MAKING*

Revised4-17-13

Engage'irra :
collaborative
dialogue

Reach

Consensus

{preferred)
=

“NO

Deferdecision
to next meeting

Lobby, discuss,
research

Next
meeting

Revisit
Decision

Reach
Consensus
?

ﬁbpmve and move
 forward

/" Approve andmove
Drop or A !
S  forwardwith
significantl = :
& : Y e N ¥ales . invitationfor
b o Lo areept 7] dissentingmember
p;op.o‘s £ A . tosubmit opinien
ecision
forthe record

* Drecisions reached by consensusis the default 3F1 decision making model,
wotingis an exceptiontothis process and used only as a last resort,
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April 9, 2013

Kris Knight

The Nature Conservancy
410 North Fourth Street
Mount Vernon, WA 98273

SKAGIT COUNTY

BOARD OF COMMISSIONERS

RON WESEN, First District

KENNETH A. DAHLSTEDT, Second District

SHARON D. DILLON, Third District

RE: Farm, Fish, and Flood Initiative Memorandum of Understanding

Dear Mr. Knight,

Regarding the enclosed signed Memorandum of Understanding (MOU), by and between Skagit

County; the Nature Conservancy; National Oceanic and Atmospheric Administration;

Skagitonians to Preserve Farmland; Washington Department of Fish & Wildlife; Western
Washington Agricultural Association; and the Dike and Drainage Partnership, we would like to
make one clarification concerning the phrase “respect confidentiality.”

Skagit County’s position is that the Farm, Fish, and Flood Initiative (3FIl) must be in relation to
the County’s statutory obligations for transparency, such as pursuant to the public records act
(RCW 42.56) and the open public meetings act (RCW 42.30), etc. Nothing in the 3FI process
described in the MOU would necessarily be confidential or exempt from public disclosure.

Sincerely,

BOARD OF COUNTY COMMISSIONERS
SKAGIT COUNTY, WASHINGTON

_ S ron$> Oectlir

Sharon D. Dillon, Chair

ol O DAL

Kenneth A. Dahlstedt, Commissioner ~

4

BCC/db:mm

Enclosure

1800 CONTINENTAL PLACE, MOUNT VERNON, WA 98273

PHONE (360) 336-9300

FAX (360)336-9307



Mr. Knight
Page 2
April 9, 2013

cc. Steve Sakuma, Skagitonians to Preserve Farmland
John Roozen, Skagitonians to Preserve Farmland
Curtis Johnson, Western Washington Agricultural Association
Mike Stevens, The Nature Conservancy
Daryl Hamburg, Dike and Drainage Partnership
Stanley Nelson, Dike and Drainage Partnership
David Olson, Dike and Drainage Partnership
Lorna Ellestad, Dike and Drainage Partnership
Bob Everett, Washington State Department of Fish & Wildlife
National Oceanic & Atmospheric Administration
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