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Incident Report: Davy Crockett Emergency Response

March 12, 2011 Operations

No work on the Barge Davy Crockett Sunday. Operations resume 7 a.m. Monday, March 14.

On Saturday, divers completed another 6 dives, removing 4,650 pounds of bricks; this completes all brick
removal for cargo holds #2 and #3. Approximately 17,792 gallons of oily water was pumped off as well.
Topside work continues to focus on installing the equipment and fixtures needed to tow the stern section

when it is re-floated.

On Friday, the Safety Zone around the Barge Davy Crockett was reduced in size to 200 feet in all directions
from the vessel; this includes boom and support vessels. The Safety Zone is in effect for both stationary and
moving on-water operations. There is also a no wake requirement for vessels transiting the area.

Also on Friday, dive operations continued to remove thick bunker oil, bricks and piping. Top-side work
involved continued prepping of the stern for tow operations when it is re-floated. Approximately 10,000
pounds of brick and steel and 1,100 gallons of bunker oil/water were removed from the Davy Crockett on

Friday.

Thursday's hull survey by divers revealed no surprises and confirmed that the vessel is sitting on the bottom
as expected. After unloading approximately 84,000 gallons of oily water from four large storage tanks, the
support barge Mark Il returned and is alongside the materials barge Umpqua at the Davy Crockett work site.

No tar balls were found downstream of the Davy Crockett on Friday or Saturday. However, if anyone
discovers what they believe to be tar balls in the river, they should contact the National Response Center

hotline at 1-800-424-8802.
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Incident duration:

Personnel Currently Assigned:
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Work and response vessels

Total Oil water mixture recovered to date
Debris removed to date (e.g. metal, wire, wood)
Oil containment boom:

Oil sorbent boom:

Total recovery capability of skimmers:

Total waste oil storage volume:

Projected Maximum
Worst Case Spill

Worst case spills potential

44 days
68 state, federal response contractors
0

16

74,391 gallons*
673,639 pounds

8,200 feet

9,800 feet

336,924 gallons per day
160,725 gallons

64,500 gallons

717,000 gallons



Samples analyzed to date (e.g. water, oil sediment) 116
Obligated costs to date $5.3 million

* This figure represents the amount of oily water mixture that has been recovered directly from the
Barge Davy Crockett during response operations. An initial unrecovered release of an estimated 70
gallons of oil was documented on January 27, 2011 the day the vessel was discovered to be leaking oil.

Incident Summary

A 431-foot flat-deck barge called the Davy Crockett is partially sunk on the shoreline of the Columbia River
near Camas, Washington approximately 4 miles upstream of the Interstate 205 Bridge. The vessel has
partially fractured into two sections and is leaking oil. Response crews and equipment are on-scene
recovering the majority of the oil near the vessel as it leaks.

Davy Crockett History

The Davy Crockett is a former US Navy Liberty Ship that has been converted to a flat-deck barge. As with
many aging vessels, ownership of the vessel has changed several times throughout the years. The most
recent ownership change occurred in mid-2010. The vessel is anchored on the Columbia River, on
Washington State owned aquatic lands.

In April 2009, due to concerns of fugitive oil sheen leaking from the vessel and the instability of the moorings,
the US Coast Guard issued a Captain of the Port Order for removal of bulk oil, contaminated water and other
hazardous materials. The order also required the vessel to be adequately secured to the shoreline to prevent
it from becoming a hazard to navigation. The materials removed from the vessel included 2,200 gallons of a
diesel/water mixture, 800 gallons of ballast water and 2,800 gallons of fuel oil.

Ecology’s Environmental Reporting Tracking System identified several mystery sheens reported in this area of
the Columbia River dating back to January 2010. These reports were investigated but no source was
identified.

Recent Events Leading to Emergency Response

On the morning of January 27, 2011 Ecology began investigating reports from boaters on the Columbia River
who were reporting scattered oil sheen in foggy weather. Ecology spill responders investigated by boat and
identified an oil sheen stretching nearly 9-miles down river, and identified the Davy Crockett as the source.

An investigation is underway to determine the exact cause of the structural failure; however, metal salvage
operations of the vessel appears to have initiated the release of oil from the vessel. Removal of deck steel
compromised the structural integrity of the vessel resulting in the vessel fracturing into two halves. The bow
section of the vessel is currently sitting on the river bottom next to the shoreline and the stern section has
risen up to 30-feet in elevation. This structural instability of the vessel and safety concerns is making the
complete assessment of oil products onboard impossible.

Incident Potential

The exact potential volume of oil still on board that could spill is unknown due to safety and access
challenges. Total potential oil based on capacity of all liquid tanks is 935,000 gallons, but as the stern section
is stabilized, responders will be able to accurately gauge how much oil actually remains in the vessel.

For up to date information, refer to the Ecology website at:

http://www.ecy.wa.gov/programs/spills/incidents/DavyCrockett/DavyCrockett.html
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