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Status Report 
 

Stormwater Source Control Data Assessment  
For Ecology RSMP 

 

 

Contract No. 2015-192 

Effective Dates: 7/17/2015 to 9/30/2016 

Invoice and status report period:  October 2015 (9/26-10/30) for invoice no. 90439.003 
 
 

Task 1.0  Identify Data Requirements, Prepare Survey, Assemble Technical Advisory Committee (TAC) 

 Deliverable 1.2 Draft Study Design and Data Analysis Plan. 
o Completed draft study design and data analysis plan and transmitted to TAC for review on 

October 2. This completes Deliverable 1.2. 

 Deliverable 1.3 Draft Survey and Cover Letter. 
o Completed draft survey and survey/data request and transmitted to TAC for review on 

October 2. This completes Deliverable 1.3. 

 Upcoming Activities. 
o Revise study design and survey/data request per comments from TAC. 

 

Task 6.0  Coordinate Technical Advisory Committee (TAC) 

 Deliverable 6.1 Agenda and Minutes of First TAC meeting. 
o Finished planning for the TAC meeting, including preparing and sending out an agenda 

and email with instructions. 
o Facilitated the first meeting of the TAC on November 9. 
o Wrote and transmitted minutes from TAC meeting on Nov 9. The minutes represent the 

completion of Deliverable 6.1. 

 Upcoming Activities. 
o Begin planning for next TAC meeting, which is anticipated to occur in February 2016.  

 

Task 7.0  Compile, Review, & Evaluate Illicit Discharge Detection and Elimination Data from Permittees 

 Deliverable 7.1 Preliminary IDDE database. 
o Finished reviewing IDDE submittals from Ecology PARIS database and online IDDE 

Tracking Form.  
o Continued work preparing preliminary database for IDDE assessment. 

 Deliverable 7.2 Draft Memo from IDDE Data Compilation and Initial Review. 
o Continued work on draft summary memo of the IDDE metadata. 
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 Upcoming Activities. 
o Prepare and transmit draft memo and preliminary database of initial IDDE data 

compilation (November). Meet with SIDIR committee to discuss initial IDDE data 
compilation and receive feedback on draft memo (December). 

 

Task 8.0  Manage Project 

 Deliverable 8.2 Second Month Status Report. 
o Reviewed billings for October in preparation for invoicing. 
o Wrote status report for September invoice. 
o Updated project budget tracking worksheet. 
o This invoice and status report represents the completion of Deliverable 8.3. 

 Upcoming Activities. 
o Review monthly invoice and write status report. Send fourth invoice and monthly status 

report as Deliverable 8.4. 
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ECOLOGY RSMP 

STRORMWATER SOURCE CONTROL ASSESSMENT 2015-2016 

DELIVERABLE TRACKING LIST 

DATE 
TRANSMITTED BY 
CARDNO TO 
LAKEWOOD DELIVERABLE 

DATE 
SUBMITTED BY 
LAKEWOOD TO 
ECOLOGY 

DATE OF 
ECOLOGY 
APPROVAL 

8/17/2015 1.1 Description of TAC and list of TAC members.   

10/2/2015 1.2 Draft study design and data analysis plan.   

10/2/2015 1.3 Draft survey and cover letter.   

 1.4 Revised study design and data analysis plan.   

 1.5 Final survey and cover letter.   

 
2. Completed survey results in spreadsheet format with list of 
survey respondents and a copy of the raw data files transmitted 
by permittees (digital copy of permittee datasets).    

  

 
3.1 Draft technical memo about the data review process, the 
database, and the updated data analysis procedures. 

  

 3.2 Access database.   

 3.3 Final technical memo.   

 
4. Technical memo with preliminary graphs, tables, and diagrams 
summarizing the data analysis results. 

  

 5.1 Draft report.   

 5.2 Final report.   

Agenda 10/2/15, 
Minutes 10/16/15 6.1 Agenda and minutes for first TAC meeting. 

  

 6.2 Agenda and minutes for second TAC meeting.   

 6.3 Agenda and minutes for third TAC meeting.   

 6.4 Agenda and minutes for fourth TAC meeting.   

 
7.1 Preliminary database composed of permittee data not 
requiring entry by hand and with data gaps from initial permittee 
submittal of IDDE data. 

  

11/10/2015 7.2 Draft memo from data compilation and initial review.    

 7.3 Meeting with SIDIR subgroup.   

 7.4 Final memo from data compilation and initial review.   

 7.5 Complete database including data entered by hand and 
additional data provided by permittees from data gaps request. 

  

 7.6 Draft report on data evaluation.   

 7.7 Final report on data evaluation.   

 7.8 Presentation at workshop or SWG meeting.   

9/14/2015 8.1. 1st status report.   

10/12/2015 8.2. 2nd status report.   
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11/16/15 8.3. 3rd status report.   

 8.4. 4th status report.   

 8.5. 5th status report.   

 8.6. 6th status report.   

 8.7. 7th status report.   

 8.8. 8th status report.   

 8.9. 9th status report.   

 8.10. 10th status report.   

 8.11.11th status report.   

 8.12. 12th status report.   

 


