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The Washington State Department of Ecology 
(Ecology) is seriously concerned with the current 
funding levels proposed for Fiscal Year (FY) 2010.  
The FY 2009 funding proposal was over $600 
million less than needed to keep the cleanup on 
schedule.  For FY 2010, the cumulative result of 
U.S. Department of Energy’s (USDOE) failure to 
request adequate funding is a bow wave of 
unfunded cleanup needs that exceeds a billion 
dollars.

Without adequate sustained funding, the cleanup of 
Hanford will take longer, cost more, and continue to 
place the public and the environment at risk. There are 
serious impacts to Tri-Party Agreement cleanup 
milestones, including the work on:

•Tank Waste Treatment 
•Tank Waste Retrieval
•Groundwater and Vadose Zone
•Central Plateau Soil and Waste Management
•River Corridor Cleanup

Responsible Management of 
Cleanup Dollars

We must be good stewards of every tax dollar received 
at Hanford. Ecology will hold itself accountable to 
ensure its own operations are effective in supporting 
regulatory decisions.  By controlling the cost of 
regulatory transactions, more money can be applied to 
tangible cleanup up of the soil, water and air.  

We challenge USDOE and their contractors to look at 
their huge cost of base operations.  We all must 
commit to review these activities so that we can spend 
each tax dollar wisely.  We need to maximize the 
dollars spent directly on actual cleanup.

Tank Waste Treatment

• Ecology is pleased to see the Waste Treatment Plant 
fully funded, however, startup will be delayed until 
2019.

• Ecology supports early start-up of the Low-Activity 
Waste Facility.

• Supplemental treatment is needed to have adequate 
capacity to treat all the tank waste.

Tank Waste Retrieval

• Key to Hanford cleanup is the focus on removing 
wastes from the remaining 142 leaking, aging 
underground single-shell tanks (SST).

• 53 million gallons of radioactive waste must be 
retrieved, treated and vitrified into a stable glass 
form.

• Recent reductions of funding reduces retrieval rates 
to one tank per year; this is unacceptable.

• Ecology requests USDOE to retrieve SSTs at a 
minimum rate specified in the 2007 draft negotiation 
proposal – averaging two tanks per year.

• Ecology supports an evaluation of the tanks’ physical 
structure to ensure the tanks can safely store waste.

“The president wants to increase 
spending on every major category of 
our government’s nuclear program 
except one:  cleaning up the toxic 
legacy that lurks at nuclear 
reservations and facilities around the 
nation.  The administration wants 
more funding for nuclear weaponry, 
nuclear energy, nuclear science and 
management.  But it would spend $800 
million less on environmental 
cleanups…”

Governor Chris Gregoire
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River Corridor Cleanup

• Soil, buildings and groundwater cleanup needs to 
be completed by 2024. Funding is not adequate 
as proposed.

• Complete removal of both K East and K West 
Basins, the spent nuclear fuel, sludge, debris and 
water milestones will all be missed due to funding 
shortfalls.

Groundwater and Vadose Zone

• Increased groundwater work scope is supported, 
however it comes at the expense of building and 
soil remediation.

• The remediation of the vadose and groundwater in 
the central plateau must be completed by 2024.

• Remediation of carbon tetrachloride, chloroform, 
uranium and technetium in the central plateau 
needs funding.

• Need funding for vadose zone (deep and shallow) 
remediation.

• Cleanup of soil sites scheduled to start this year 
on the central plateau should be funded to 
continue. 

• Treatment and certification of transuranic waste 
for off site disposal needs increased funding.

Ecology believes it is important for the three parties to 
create a Hanford Integrated Priority List.  This list can 
be used to apply additional cleanup money when it is 
available.  Having public input on near term priorities 
is essential.  Ecology also supports the immediate 
development of a lifecycle baseline report to help all 
of us understand and discuss cleanup cost and 
schedule choices.

Hanford Cleanup Priorities

Your views and concerns are important to us.

Please contact us if you would like more 
information or if there are other issues of concern 
you would like to discuss.
Washington State Department of Ecology 
Nuclear Waste Program 
Sharon Braswell
3100 Port of Benton Blvd. 
Richland, WA 99354
Phone: (509) 372-7895 
Email: shab461@ecy.wa.gov

The Tri-Party Agreement Status

Although negotiations began last year on parts of the 
Tri-Party Agreement and continue at this time, we 
stand firm on the commitments made by the USDOE 
to fully fund the cleanup of the Hanford Site. We are 
willing to work with the USDOE to discuss cleanup 
priorities, but the work will not be negotiated to 
accommodate an assumed budget shortfall.

Central Plateau Soil and Waste 
Management
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