

SITE/ACTIVITIES	2008	2009	2010	2011	2012	2013	2014	2015
<b>Everett Baywide</b>								
<b>Bay Wood Products</b> • Agreed Order • RI/FS Report • Cleanup Action Plan • Cleanup Construction								
<b>Everett Shipyard, Inc.</b> • Agreed Order • RI/FS Report • Cleanup Action Plan • Cleanup Construction								
<b>ExxonMobil ADC</b> • Agreed Order • RI/FS Report • Cleanup Action Plan • Cleanup Construction								
<b>Jeld-Wen</b> • Agreed Order • RI/FS Report • Cleanup Action Plan • Cleanup Construction								
<b>North Marina Ameron/Hulbert Site</b> • Agreed Order • RI/FS Report • Cleanup Action Plan • Cleanup Construction								
<b>North Marina West End</b> • Agreed Order • RI/FS Report • Cleanup Action Plan • Cleanup Construction								
<b>Weyerhaeuser Mill A - Former</b> • Agreed Order • RI/FS Report • Cleanup Action Plan • Cleanup Construction								
<b>East Waterway</b> • PLP Determination • Agreed Order • Cleanup Construction (TBD)								

The public is invited to review and comment on draft orders; remedial investigation/feasibility study reports (RI/FS); draft interim action plans; draft cleanup action plans. These comment periods generally occur near the end of the scheduled time period for that document. Visit the webpage or contact Ecology for more information.