

**Cranberry, Johns, and Mill Creeks
(Tributaries to Oakland Bay)
Temperature Total Maximum Daily Load (TMDL)
Joint Water Quality Improvement Report (WQIR)
and Implementation Plan (WQIP)**

Draft Timeline
(October 2011)

August 2011 – February 2012

- Develop the joint Water Quality Improvement Report (WQIR) and Implementation Plan (WQIP)

October 2011 – May 2012

- Advisory Group participation

February/March 2012

- Draft joint WQIR/WQIP report completed

April/May 2012

- Government-to-Government (*U.S. EPA & Squaxin Island Tribe*) review of draft joint WQIR/WQIP report

May/June 2012

- Advisory Group review of draft joint WQIR/WQIP report

June/July 2012

- Public comment period and public meeting

July/August or August/September 2012

- Prepare Response to Comments and finalize the joint WQIR/WQIP report

September/October 2012

- Submit final joint WQIR/WQIP report to EPA